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Priorities

• Construction and test of quad model
– FNAL/LBNL consensus

• Keep flame under dipole R&D

– Assume $1,400k (max FY05 budget)

– Quads $900k
– Dipoles $300k
– Reserve $200k
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Organization

– Quads
• Zlobin*
• Caspi – Q1 Project leader
• Gupta
• Kashikhin
• Etc.

– Technology Development
• Sabbi*
• Ambrosio
• Barzi
• Dietderich
• Etc.

– Dipoles
• Harrison*
• Sabbi
• Anerella
• Etc.

Integrated Steering Groups

CERN members?
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Organization

– Steering group responsibilities

• Execute charge which includes
– Design studies and comparisons
– Program structure and implementation
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FY06

• Quads and Technology Development
– 2nd layer in Q1
– Multiple tests on same coils
– Build conductor reserve and pay-back FY05 debt
– Infrastructure for long magnets (< 4 m)
– SM quads
– Conductor R&D
– Sub-scale technology development tests

• Materials
• Rad-hard

– Ongoing design work
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FY06

• Dipoles

• Emphasis on overall viability
– Thermal analysis
– Studies on “simplified” cold mass
– Test magnet in cryostat
– Quench/field uniformity tests
– Heat load/temp tests


